

# 2022 Plan Certification Timeline

## General Documentation Requirements

<b>QHP Guidance for Participation</b>	
January 27, 2021	- HBE releases draft
February 2, 2021	- Plan Certification Workgroup review changes
February 10, 2021	- Carrier comments due
February 17, 2021	- HBE publishes final
<b>QDP Guidance for Participation</b>	
February 4, 2021	- HBE releases draft
February 10, 2021	- Dental Advisory Committee review changes
February 17, 2021	- Carrier comments due
February 24, 2021	- HBE publishes final
February 16, 2021	Non-binding letter of intent due
May 20, 2021	OIC Filing date
May 20, 2021	QHP Submission Form Due
August 1, 2021	Crossmapping Form due
August 1, 2021	Proof of current credentials

## HBE Quality Initiatives

June 15, 2021	Validated clinical measure data due
August 6, 2021	Draft QIS Form due
August 21, 2021	HBE Revisions to QIS
August/September 2021	QRS star ratings anticipated from CMS
October 1, 2021	Final QIS due

## Exchange Board Certification

September 2, 2021	Receive final filings from OIC <i>Note: HBE will send presentation slides for carrier review with final filing data</i>
September 9, 2021	Exchange Board Meeting – Plan Certification

## Operational and Technical Guidance

### Enrollment and Payment Process Guide

- June 2021 - HBE releases draft
- June 2021 - All Carrier Call review changes
- June 2021 - Carrier comments due
- June 2021 - HBE publishes final

### Sponsorship Policy

- June 2021 - HBE releases draft
- June 2021 - All Carrier Call review changes
- June 2021 - Carrier comments due
- June 2021 - HBE publishes final

### 834 Companion Guide

- June 2021 - HBE releases draft
- June 2021 - All Carrier Call review changes
- June 2021 - Carrier comments due
- June 2021 - HBE publishes final

## Plan Data Validation

### Summary of Benefits and Coverage

- September 2, 2021 - SBCs and Marketing Brochures due for HBE review
- September 20, 2021 - Final SBCs due to HBE

### Plan Ratification

- September 20, 2021 - Plan Ratification Begins
- September 28, 2021 - Plan Ratification Ends